

Project Meridian Place Apartments — LVT & tile turns (sample)

GC / source Repeat property-management company

Value \$620,000 · 6 mo

Route Invited / select bid list · 2 competitors

✓ GO

attractiveness 81/100 · winnability 75/100 · P(win) 72 % · EV \$90,748 · 39/39 scored

ECONOMICS & CASH

Gross profit at 21 % (16–27 %)	\$130,200
P(win): route 33 % → record 46 % → competitors 61 % → position	72 %
Cost to bid (30 h)	\$3,600
Expected value · risk-adjusted	\$90,748 · \$81,763
Break-even P(win) · pursuit cost / gross profit	3 % · 3 %
Peak retention / AR exposure: this job · portfolio after award	\$176,849 · \$298,118 of \$330,000

WEAKEST LINKS

Nothing scored ≤ 2.

PRE-MORTEM — WHY THIS LOST MONEY

- Unit-turn access slipped two months and the crew sat idle on a fixed labour price.
- Moisture readings on the slab failed after we had mobilised; remediation fell to us.
- LVT lead time doubled after award and the substitution was not approved in time.

SCORECARD

1–5 against the anchors · [G] gate at 1 · [F] floor at 2 · w = group weight

Client & Payment	84 · w 24 %	Project & Scope	79 · w 22 %	Contract & Risk	72 · w 14 %
GC / project funding verified [G]	5	Scope clarity & take-off completeness at bid [F]	4	Subcontract form & amendment level	4
GC payment terms, retention & release timing [F]	4	Experience with this building type & material	5	Flow-down clauses from the prime contract	4
GC reputation & payment history to subs	5	system [G]		Pay-if-paid vs pay-when-paid [G]	3
Repeat-GC relationship & track record together	5	Substrate conditions & moisture-testing requirements	4	Retainage terms & release timing [F]	4
GC punch-list & close-out discipline	4	Product lead-time & supply-chain risk	4	Back-charge exposure & history with this GC	4
Decision-makers, responsiveness & change-order speed	4	Unit-turn / occupied-space scheduling complexity	4	Liquidated-damages flow-down risk [G]	4
Willingness to nail down scope & schedule before pricing	5	Schedule realism & time to prepare the bid	4	Indemnity breadth & insurance [G]	4
GC litigation / dispute propensity [G]	3			Lien / bond-claim rights	4
Capacity & Backlog	80 · w 16 %	Materials & Installation	81 · w 16 %	Strategic Value	88 · w 8 %
Estimating-team capacity & backlog [G]	4	Material price & lead-time volatility exposure	4	Segment / sector fit	5
Installation-crew availability in the start window	4	Installer crew certification & experience with this system	5	Reference / portfolio value	4
Backlog after award (months)	4	Installation QA/QC process & moisture-test documentation	4	Repeat-work / pipeline potential with this GC	5
Job size vs largest completed	5	Warranty / callback exposure by failure mode	4	Risk of NOT bidding	4
Retention & AR exposure across concurrent jobs	4				
Competitive Position	75 · winnability				
Influence on requirements / relationship depth	5				
Incumbency / favoured competitor	4				
Differentiators the GC values	4				
Expected price position vs field	3				

EVIDENCE NOTES

- GC / project funding verified (5): GC's contract with the ownership group is executed; PM confirmed funding letter on file.
- Influence on requirements / relationship depth (5): Helped the PM company standardise their LVT spec across three properties.

DECISION

Decision taken: Bid · By: Estimating lead · operations manager · Date: 2026-09-16

Estimating

Operations

Owner / Director

Generated by BidGate. Gates are non-compensatory; a verdict needs every gate criterion scored and ≥ 70 % of the weighted card. Weights: client 24, project 22, contract 14, capacity 16, materials 16, strategic 8. All thresholds are configurable, dated defaults — see METHODOLOGY.md.