

Go / No-Go Decision Memo

Project: Meridian Place Apartments — LVT & tile turns (sample)

Value: \$620,000 (USD)

Preset: Multi-Family / Apartment Flooring & Tile

GC / source: Repeat property-management company

Route: Invited / select bid list · 2 competitors

Prepared: 9/20/2026

✓ GO — attractiveness 78/100 · P(win) 72 % · EV \$90,748

ECONOMICS

Gross profit at 21 % (range 16–27 %)	\$130,200
P(win): route 33 % → history 46 % → competitors 61 % → position	72 %
Cost to bid	\$3,600
Expected value · risk-adjusted	\$90,748 · \$81,763
Break-even P(win) · pursuit cost / gross profit	3 % · 3 %
Peak negative cash (this job) · portfolio peak after award	\$296,980 · \$288,613 of \$330,000

SCORECARD

CRITERION	SCORE	ANCHOR MET / NOTE
GC / project funding verified [gate]	5	GC's contract with the ownership group is executed; PM confirmed funding letter on file.
GC payment terms, retention & release timing	4	between 3 and 5
GC reputation & payment history to subs	3	Known in the market; no adverse reports; first job together.
Repeat-GC relationship & track record together	5	Multiple completed jobs with this GC, paid on time, clean close-out each time.
GC punch-list & close-out discipline	2	between 1 and 3
Decision-makers, responsiveness & change-order speed	4	between 3 and 5
Willingness to nail down scope & schedule before pricing	5	Pre-bid walk plus a scope-clarification meeting; GC issues addenda promptly and confirms scope boundaries (who installs transitions, base, thresholds) in writing.
GC litigation / dispute propensity [gate]	3	Nothing found; GC asks reasonable contract questions.
Scope clarity & take-off completeness at bid	4	between 3 and 5
Experience with this building type & material system [gate]	5	Core capability; ≥ 3 comparable jobs on this building type and material system completed profitably in the last 5 years.
Substrate conditions & moisture-testing requirements	4	between 3 and 5
Product lead-time & supply-chain risk	4	between 3 and 5
Unit-turn / occupied-space scheduling complexity	4	between 3 and 5

CRITERION	SCORE	ANCHOR MET / NOTE
Schedule realism & time to prepare the bid	4	between 3 and 5
Subcontract form & amendment level	4	between 3 and 5
Flow-down clauses from the prime contract	4	between 3 and 5
Pay-if-paid vs pay-when-paid [gate]	3	Pay-when-paid (timing mechanism only, not a condition precedent) or pay-if-paid in a state where courts read it as a timing clause regardless of drafting.
Retainage terms & release timing	4	between 3 and 5
Back-charge exposure & history with this GC	4	between 3 and 5
Liquidated-damages flow-down risk [gate]	4	between 3 and 5
Indemnity breadth & insurance [gate]	4	between 3 and 5
Lien / bond-claim rights	4	between 3 and 5
Estimating-team capacity & backlog [gate]	4	between 3 and 5
Installation-crew availability in the start window	4	between 3 and 5
Backlog after award (months)	4	between 3 and 5
Job size vs largest completed	5	≤ 1.0× largest completed; within your sweet-spot band (80–120 % of typical).
Retention & AR exposure across concurrent jobs	4	between 3 and 5
Material price & lead-time volatility exposure	4	between 3 and 5
Installer crew certification & experience with this system	5	Crew is manufacturer-certified on this exact product/system with a track record of completed installs.
Installation QA/QC process & moisture-test documentation	4	between 3 and 5
Warranty / callback exposure by failure mode	4	between 3 and 5
Segment / sector fit	5	Exactly the mix you are building the business around (multifamily / commercial TI / specialty athletic).
Reference / portfolio value	4	between 3 and 5
Repeat-work / pipeline potential with this GC	5	Gateway to a programme (multiple properties, a standing PM-company relationship, or a multi-phase project).
Risk of NOT bidding	4	between 3 and 5
Influence on requirements / relationship depth	5	Helped the PM company standardise their LVT spec across three properties.
Incumbency / favoured competitor	4	between 3 and 5
Differentiators the GC values	4	between 3 and 5

CRITERION	SCORE	ANCHOR MET / NOTE
Expected price position vs field	3	At the field average.

DECISION

Decision taken: — By: — Date: —

Estimating	Operations	Owner / Director
------------	------------	------------------

Generated by BidGate. Gates are non-compensatory. Weights: client 24, project 22, contract 14, capacity 16, materials 16, strategic 8. All thresholds are configurable defaults; see METHODOLOGY.md.